COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 08/ 2017

ESTI MATE SUMVARY 09:17: 12
CONTI D: C19668 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 19668- Bl D COFRS REPCORTI NG CATEGCRY: 2 FACS REF NO
CONTRACT DESCRI PTI ON\: TIME CHARGED: 8.0 DAYS TIME ALLOW 450 WORK DAYS
US50 MP434. 549- MP435. 390 AND US287 MP75. 969- MP77. 639 PERCENT TI ME: 1.78 ORI G TI ME ALLOW 450 WORK DAYS
PRQJECT NO. STR2871- 034
US287 | N LAVAR- PARK TO COLONI A
NAME OF ROAD:
PRQIECT COUNTI ES: PROVERS
CONTRACTOR:
AVERI CAN Cl VI L CONSTRUCTORS, LLC. dba ACC Mountain West PAY PERI OD ENDI NG 02/ 25/ 2017 DATE TI ME STARTED 10/ 28/2016
4901 S. Wndernere St DATE LET 08/ 11/ 2016 DATE WORK BEGAN 12/ 12/ 2016
DATE AWARDED 10/ 03/ 2016 DATE Tl ME STOPPED
DATE CONTRACT EXECUTED 10/ 27/ 2016 DATE ACCEPTED
Littleton CO 80120 (303) 795- 2582 DATE NOTI CE TO PROCEED 10/ 28/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMI:  $ 12,910, 850. 00 PARTI Ol PATI NG $ 136, 806. 50 $ 136, 806. 50
AVARD PROQJECT AMT: $ 12,394, 660. 00 NON- PARTI CI PATI NG 84, 000. 00 84, 000. 00
PERCENT COVPLETE: 1. 71% TOTAL EARNI NGS 220, 806. 50 220, 806. 50
FUNDS AVAI LABLE: $ 12,690, 043.50 STOCKPI LED MATERI ALS 117, 463.73 117,463.73
GROSS EARNI NGS 338, 270. 23 338, 270. 23
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -6,624. 20 -6, 624. 20
SECUR! TI ES ENCUVBERED 0.00 0. 00
NET EARN NGS 331, 646. 03 331, 646. 03
LI QUI DATED DANVAGES 0. 00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 331, 646. 03 331, 646. 03
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 331, 646. 03

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD AMVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ____________.
CAT NO0200 ROADWAY
0005 202- 00001 Renoval of Structure 8. 000 0. 000
EACH 0. 000 0. 00
900. 00000 0. 000 0. 00
0010 202-00009 Tree Trinm ng 1. 000 0. 000
LS 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0015 202-00010 Renoval of Tree 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0020 202-00019 Renoval of Inlet 15. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0. 00
0025 202-00021 Renoval of Manhol e 11. 000 0. 000
EACH 0. 000 0. 00
860. 00000 0. 000 0. 00
0030 202-00035 Renoval of Pipe 1, 442. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0035 202-00090 *Renoval of Delineator 20. 000 0. 000
EACH 0. 000 0. 00
6. 00000 0. 000 0. 00
0040 202-00190 Renoval of Concrete Median Cover Materi al 1, 685. 000 0. 000
SY 9. 000 72.00
8. 00000 9. 000 72.00
0045 202- 00200 Renoval of Sidewal k 1, 383. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0050 202-00202 Renoval of Qutter 208. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0055 202-00203 Renoval of Curb and Qutter 15, 002. 000 0. 000
LF 24.000 72.00
3. 00000 24. 000 72.00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202- 00206 Renoval of Concrete Curb Ranp 485. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0065 202-00207 Renoval of Brick Pavers 1, 419. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0070 202-00210 Renoval of Concrete Pavenent 680. 000 0. 000
SY 0. 000 0. 00
8. 00000 0. 000 0. 00
0075 202-00220 Renoval of Asphalt Mat 19, 903. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0080 202-00226  Renoval of Asphalt Mat (Special) 24, 579. 000 0. 000
SY 124. 000 1, 488. 00
12. 00000 124. 000 1, 488. 00
0085 202-00240  Renoval of Asphalt Mat (Pl aning) 1, 813. 000 0. 000
SY 0. 000 0. 00
5. 00000 0. 000 0. 00
0090 202-00250 *Removal of Pavenment Marking 34, 200. 000 0. 000
SF 0. 000 0. 00
2. 00000 0. 000 0. 00
0095 202-00700 *Renoval of Light Standard 26. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0100 202-00810 *Renoval of G ound Sign 48. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0105 202-00821 *Renoval of Sign Panel 48. 000 0. 000
EACH 0. 000 0. 00
46. 00000 0. 000 0. 00
0110 202-00825 *Removal of Flashing Beacon 3. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 202-00827 *Renoval of Pull Box 6. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0. 00
0120 202- 00828 *Renoval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
36, 000. 00000 0. 000 0. 00
0125 202- 00860 *Renoval of Pedestrian Push Button 7.000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0. 00
0130 202-04001 Pl ug Cul vert 10. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0135 203- 00060 Enbanknent Material (Conplete In Place) 5, 061. 000 0. 000
CY 0. 000 0. 00
21. 00000 0. 000 0. 00
0140 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
145. 00000 0. 000 0. 00
0145 203-01597 Pot hol i ng 40. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
0150 206- 00065 Structure Backfill (FlowFill) 38. 000 0. 000
CY 0. 000 0. 00
350. 00000 0. 000 0. 00
0155 208-00009 Erosi on Log Type 2 (18 Inch) 150. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0160 208- 00020 Silt Fence 145. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0165 208-00035  Aggregate Bag 2, 000. 000 0. 000
LF 108. 000 1, 188. 00
11. 00000 108. 000 1, 188. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 19668- BI D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208- 00045 Concrete Washout Structure 4.000 0. 000
EACH 0. 000 0. 00
580. 00000 0. 000 0.00
0175 208- 00052 StormDrain Inlet Protection (Type I1) 240. 000 0. 000
LF 21. 000 357. 00
17. 00000 21. 000 357.00
0180 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0185 208-00103 Renoval and Di sposal of Sedinent (Labor) 250. 000 0. 000
HOUR 0. 000 0. 00
27.00000 0. 000 0. 00
0190 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 250. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0195 208-00106 Sweepi ng (Sedi nent Renoval) 900. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0200 208- 00207 Erosi on Control Managenent 150. 000 0. 000
DAY 4.000 560. 00
140. 00000 4.000 560. 00
0205 210-00001 Reset Structure 117. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00
0210 210-00750 *Reset Light Standard 12. 000 0. 000
EACH 0. 000 0. 00
590. 00000 0. 000 0. 00
0215 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 5. 000 0. 000
EACH 0. 000 0. 00

65. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0225 210-00831 *Reset Traffic Signal Head 12. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0230 210- 04000 Adj ust Structure 17. 000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0235 210- 04020 Modi fy Inlet 6. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0240 210-04025  Mbdify Structure 1. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0245 210- 04050 Adj ust Val ve Box 2.000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0250 210-04070 Adj ust Vel | 1. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0255 304- 06007 Aggregate Base Course (Cl ass 6) 11, 448. 000 0. 000
CY 0. 000 0. 00
62. 00000 0. 000 0. 00
0260 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 455. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0265 403-34841 Hot Mx Asphalt (Gading SX) (100) (PG 64-22) 1, 592. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0270 411-10255 Enul si fied Asphalt (Sl ow Setting) 405. 000 0. 000
GAL 0. 000 0. 00
3. 00000 0. 000 0. 00
0275 412- 00600 *Concrete Pavenent (6 |nch) 498. 000 0. 000
SY 0. 000 0. 00
50. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 412-00800 *Concrete Pavement (8 Inch) 190. 000 0. 000
SY 0. 000 0. 00
64. 00000 0. 000 0. 00
0285 412-00850 Concrete Pavenent (8-1/2 Inch) 36, 229. 000 0. 000
SY 0. 000 0. 00
88. 00000 0. 000 0. 00
0290 503-00012 *Drilled Caisson (12 Inch) 25. 000 0. 000
LF 0. 000 0. 00
210. 00000 0. 000 0. 00
0295 503-00036 *Drilled Caisson (36 Inch) 90. 000 0. 000
LF 0. 000 0. 00
650. 00000 0. 000 0. 00
0300 503-00042 *Drilled Caisson (42 Inch) 17. 000 0. 000
LF 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0305 506-01020 Geogri d Reinforcenment 1, 811. 000 0. 000
SY 0. 000 0. 00
9. 00000 0. 000 0. 00
0310 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 199. 000 0. 000
LF 0. 000 0. 00
87. 00000 0. 000 0. 00
0310 MATERI AL ALLOMNCE Pi pe, RCP 0. 000
LF 264. 069 22,974.00
87. 00000 264. 069 22,974.00
0315 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 243. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0315 MATERI AL ALLOMANCE Pi pe, RCP 0. 000
LF 265. 750 26, 575. 00
100. 00000 265. 750 26, 575. 00
0320 603- 02305 38x24 Inch Reinforced Concrete Pipe Elliptical 694. 000 0. 000
(Conplete In
LF 0. 000 0. 00
175. 00000 0. 000 0. 00



CONTI D: C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PON: 19668- Bl D ESTI MATE RUN
PRQJECT: STR2871- 034 ESTI MATE NO 0001
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0320 MATERI AL ALLOMANCE Pi pe, Elliptical RCP 0. 000
LF 213. 595 37,379.12
175. 00000 213.595 37,379.13
0325 604- 16005 Inlet Type 16 (5 Foot) 30. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0330 604-16010 Inlet Type 16 (10 Foot) 2. 000 0. 000
EACH 0. 000 0.00
4,100. 00000 0. 000 0. 00
0335 604- 16505 Inlet Type 16 (Double) (5 Foot) 4. 000 0. 000
EACH 0. 000 0.00
4,100. 00000 0. 000 0. 00
0340 604- 30005 Manhol e Sl ab Base (5 Foot) 18. 000 0. 000
EACH 0. 000 0.00
3, 000. 00000 0. 000 0. 00
0340 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 7.659 22,976. 16
3, 000. 00000 7.659 22,977.00
0345 604-30010 Manhol e Sl ab Base (10 Foot) 6. 000 0. 000
EACH 0. 000 0.00
3, 200. 00000 0. 000 0. 00
0345 MATERI AL ALLOMANCE Prcst Conc Manhol e 0. 000
EACH 2.362 7,559. 45
3, 200. 00000 2.362 7,558. 40
0350 604-31010 Manhol e Box Base (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
9, 000. 00000 0. 000 0. 00
0355 604- 39050 *Manhol e (Traffic Management System) 5. 000 0. 000
EACH 0. 000 0.00
9, 800. 00000 0. 000 0. 00
0360 607-11525 Fence (Plastic) 3, 000. 000 0. 000
LF 0. 000 0.00
6. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PON: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0365 608- 00000 *Concrete Sidewal k 2,010. 000 0. 000
SY 0. 000 0. 00
57. 00000 0. 000 0. 00
0370 608-00010 *Concrete Curb Ranp 644. 000 0. 000
SY 0. 000 0. 00
70. 00000 0. 000 0. 00
0375 608-00015 *Det ect abl e War ni ngs 8. 000 0. 000
SF 0. 000 0. 00
140. 00000 0. 000 0. 00
0380 608- 00350 *Concrete Sidewal k (Col ored) 1, 223. 000 0. 000
SY 0. 000 0. 00
75. 00000 0. 000 0. 00
0385 609-21010 *Curb and CQutter Type 2 (Section I-B) 828. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0390 609-21020 *Curb and CQutter Type 2 (Section Il-B) 8,211. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0395 609-21021 *Curb and CQutter Type 2 (Section II-M 159. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0400 609-24004  *Qutter Type 2 (4 Foot) 179. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0405 609-24100 *Qutter Type 2 (Vari abl e) 50. 000 0. 000
LF 0. 000 0. 00
61. 00000 0. 000 0. 00
0410 609-71000 *Curb (Special) 141. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0415 610- 00020 *Medi an Cover Material (Patterned Concrete) 2, 059. 000 0. 000
SF 0. 000 0. 00
14. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 612-00039 *Del i neator (Flexible) (Surface Munted) 4. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0425 612-00260 *Location Marker (Fiber Optic)(Done) 12. 000 0. 000
EACH 0. 000 0. 00
165. 00000 0. 000 0. 00
0430 613-00200 *2 Inch Electrical Conduit 80. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0435 613-00206 *2 Inch Electrical Conduit (Bored) 985. 000 0. 000
LF 0. 000 0. 00
40. 00000 0. 000 0. 00
0440 613-00306 *3 Inch Electrical Conduit (Bored) 4, 150. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0445 613-01200 *2 Inch Electrical Conduit (Plastic) 7, 800. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0450 613-07023 *Pul | Box (24"x36"x24") 6. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0455 613-07040 *Pul | Box (30"x48"x24") 4.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0460 613-07060 *Pul | Box (18"x30"x18") Deep 11. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00
0465 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
131, 000. 00000 0. 000 0. 00
0470 613-20200 *Luminaire (Install Only) 56. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0475 613-34350 *Light Standard Metal (35 Foot) 48. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0480 613-40010 *Light Standard Foundati on 60. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0485 613-50105 *Lighting Control Center (Pedestal Only) 1. 000 0. 000
EACH 0. 000 0. 00
14, 000. 00000 0. 000 0. 00
0490 614-00011 *Sign Panel (Qass I) 442.000 0. 000
SF 0. 000 0. 00
22. 00000 0. 000 0. 00
0495 614-00012 *Sign Panel (Cass I1) 490. 000 0. 000
SF 0. 000 0. 00
23. 00000 0. 000 0. 00
0500 614-00013 *Sign Panel (Cass I11) 92. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0505 614-00200 *Steel Sign Post (U 2) 63. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0510 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 219. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0515 614-01572  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 327. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0520 614-31800 *Monot ube Overhead Sign Cantilever (18 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0. 00
60, 000. 00000 0. 000 0. 00
0525 614-70150 *Pedestrian Signal Face (16) (Countdown) 10. 000 0. 000
EACH 0. 000 0. 00
1, 000. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0530 614-70336 *Traffic Signal Face (12-12-12) 15. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0535 614- 70560 *Traffic Signal Face (12-12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0540 614-72855 *Traffic Signal Controller Cabinet 2. 000 0. 000
EACH 0. 000 0. 00
40, 000. 00000 0. 000 0. 00
0545 614- 72858 *Pedestal Pole (3 Foot 6 Inch) 7.000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0550 614- 72860 *Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0555 614-72887 *M crowave Vehicle Radar Detector 4. 000 0. 000
EACH 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
0560 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
5, 300. 00000 0. 000 0. 00
0565 614-80003 *Rect angul ar Rapi d Fl ashi ng Beacon 4. 000 0. 000
EACH 0. 000 0. 00
12, 400. 00000 0. 000 0. 00
0570 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0. 00
0575 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arn) 2.000 0. 000
EACH 0. 000 0. 00
23, 000. 00000 0. 000 0. 00
0580 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arn) 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00



CONTI D C19668 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0585 614-81150 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 2.000 0. 000
EACH 0. 000 0. 00
28, 000. 00000 0. 000 0.00
0590 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
13, 000. 00000 0. 000 0. 00
0595 614-87424 *Fi ber Optic Cable (Single Mde) (24 Strands) 930. 000 0. 000
LF 0. 000 0. 00
11. 00000 0. 000 0. 00
0600 614-87496 *Fi ber Optic Cable (Single Mde) (96 Strands) 5, 320. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0605 614-87524 *Splice Fiber Optic Cable (24 Strand) 20. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0610 614-87624 *Terminate Fiber Optic Cable (24 Strand) 4.000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0615 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0.012 3, 360. 00
280, 000. 00000 0.012 3, 360. 00
0620 626- 00000 *Mobi |'i zati on 0. 900 0. 000
LS 0. 000 0. 00
1, 220, 000. 00000 0. 000 0. 00
0625 626-01102 Public Information Services (Tier I1) 1. 000 0. 000
LS 0. 040 800. 00
20, 000. 00000 0. 040 800. 00
0630 627-00008 *Modi fi ed Epoxy Pavenment Marking 60. 000 0. 000
GAL 0. 000 0. 00
220. 00000 0. 000 0. 00
0635 627-00011 *Pavement Mar ki ng Paint (\Waterborne) 360. 000 0. 000
GAL 0. 000 0. 00
86. 00000 0. 000 0. 00



CONTI D C19668

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0640 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 984. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0645 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 523. 000 0. 000
SF 0. 000 0. 00
24.00000 0. 000 0. 00
0650 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 3,511. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0655 630- 00000 *Fl aggi ng 11, 000. 000 0. 000
HOUR 0. 000 0. 00
29. 00000 0. 000 0. 00
0660 630- 00007 *Traffic Control 150. 000 0. 000
DAY 3. 000 588. 00
196. 00000 3. 000 588. 00
0665 630-00012 *Traffic Control 450. 000 0. 000
DAY 9. 000 11, 700. 00
1, 300. 00000 9. 000 11, 700. 00
0670 630-80001 *Fl ashi ng Beacon (Portabl e) 16. 000 0. 000
EACH 1. 000 1, 300. 00
1, 300. 00000 1. 000 1, 300. 00
0675 630-80335 *Barricade (Type 3 MA) (Tenporary) 30. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0680 630-80341 *Construction Traffic Sign (Panel 79. 000 0. 000
EACH 11. 500 1, 897.50
165. 00000 11. 500 1, 897.50
0685 630-80342 *Construction Traffic Sign (Panel 24. 000 0. 000
EACH 8.500 2,210.00
260. 00000 8. 500 2,210.00
0690 630- 80344 *Construction Traffic Sign (Special) 60. 000 0. 000
SF 32. 000 512. 00
16. 00000 32. 000 512. 00
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PON: 19668- BI D ESTI MATE RUN 03/ 08/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0001 09:17: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0695 630- 80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1.500 30, 000. 00
20, 000. 00000 1. 500 30, 000. 00

0700 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1. 500 5, 850. 00
3, 900. 00000 1. 500 5, 850. 00
0705 630- 80360 *Drum Channel i zi ng Devi ce 92. 000 0. 000
EACH 46. 000 4, 600. 00
100. 00000 46. 000 4, 600. 00
0710 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 35. 000 0. 000
EACH 3. 500 385. 00
110. 00000 3.500 385. 00
0715 630- 80370 Concrete Barrier (Tenporary) 2, 200. 000 0. 000
LF 324. 000 16, 200. 00
50. 00000 324. 000 16, 200. 00
0720 630-80380 *Traffic Cone 500. 000 0. 000
EACH 10. 500 252. 00
24.00000 10. 500 252. 00
0725 630- 80384 *Tubul ar Mar ker 100. 000 0. 000
EACH 0. 000 0. 00
66. 00000 0. 000 0. 00
0730 630-80510 *Mbbi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
0735 630-85010 *| npact Attenuator (Tenporary) 4.000 0. 000
EACH 2.000 8, 000. 00
4, 000. 00000 2.000 8, 000. 00
0740 700-70010 F/ A M nor Contract Revisions 300, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0745 700-70011 F/ A Partnering 8, 000. 000 0. 000
FA 1, 415. 000 1, 415. 00

1. 00000 1, 415. 000 1, 415. 00
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PON: 19668- BI D ESTI MATE RUN 03/ 08/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0001 09:17: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 700-70013 F/ A Concrete Pavenent |ncentive 113, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0755 700- 70016 F/ A Fuel Cost Adj ustnent 7, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0760 700- 70018 F/ A Roadway Snoot hness | ncentive 33, 250. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700- 70042 F/ A Railroad Fl aggi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0780 700-70310 F/ A Landscapi ng 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700- 70587 F/ A Hazardous Waste Di sposal Loves 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 11, 625, 824. 00 $ 210, 270.23 % 210, 270. 03
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0795 620-00002 Field Ofice (Oass 2) 1. 000 0. 000
EACH 1. 000 40, 000. 00
40, 000. 00000 1. 000 40, 000. 00
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PON: 19668- BI D ESTI MATE RUN 03/ 08/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0001 09:17: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0800 620-00012 Field Laboratory (O ass 2) 1. 000 0. 000
EACH 0. 000 0. 00
38, 000. 00000 0. 000 0. 00
0805 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 4, 000. 00
4, 000. 00000 1. 000 4, 000. 00

CAT 0400 CURRENT AMI  $ 82, 000. 00 $ 44, 000. 00 $ 44, 000. 00
CAT NOO500 CITY OF LAVAR WATER LI NE

0810 202-00030 Renoval of Water Service 89. 000 0. 000
EACH 0. 000 0.00
190. 00000 0. 000 0. 00
0815 202-00031 Renoval of Fire Hydrant 9. 000 0. 000
EACH 0. 000 0. 00
930. 00000 0. 000 0. 00
0820 202- 04000 Plug Structure 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0. 00
0825 210- 00030 Reset Water Service 83. 000 0. 000
EACH 0. 000 0. 00
380. 00000 0. 000 0. 00
0830 601-01000 Concrete O ass B 92. 000 0. 000
(&% 0. 000 0. 00
360. 00000 0. 000 0. 00
0835 608- 00000 Concrete Sidewal k 8. 000 0. 000
Sy 0. 000 0. 00
57. 00000 0. 000 0. 00
0840 619- 00006 Connect to New Waterline 89. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0845 619- 06120 12 Inch Ductile Iron Pipe 370. 000 0. 000
LF 0. 000 0. 00

125. 00000 0. 000 0.00
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PON: 19668- BI D ESTI MATE RUN 03/ 08/ 2017
PRQIECT: STR2871- 034 ESTI MATE NO 0001 09:17: 12
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO500 CITY OF LAVAR WATER LI NE

0850 619-10247 *24 I nch Wl ded Steel Pipe (Jacked) 100. 000 0. 000
LF 100. 000 84, 000. 00
840. 00000 100. 000 84, 000. 00
0855 619-50060 3/4 Inch Plastic Pipe 3,970. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0860 619-50080 1 Inch Plastic Pipe 1, 150. 000 0. 000
LF 0. 000 0.00
15. 00000 0. 000 0. 00
0865 619-50120 1-1/2 Inch Plastic Pipe 100. 000 0. 000
LF 0. 000 0.00
21. 00000 0. 000 0. 00
0870 619-50160 2 Inch Plastic Pipe 190. 000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
0875 619-50480 6 Inch Plastic Pipe 1, 050. 000 0. 000
LF 0. 000 0. 00
36. 00000 0. 000 0. 00
0880 619-50640 8 Inch Plastic Pipe 160. 000 0. 000
LF 0. 000 0. 00
46. 00000 0. 000 0. 00
0885 619-50960 12 Inch Plastic Pipe 5, 050. 000 0. 000
LF 0. 000 0. 00
91. 00000 0. 000 0. 00
0890 619-75048 6 Inch Gate Val ve 20. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0895 619- 75064 8 Inch Gate Val ve 3. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0900 619-75096 12 Inch Gate Valve 19. 000 0. 000
EACH 0. 000 0. 00

3, 400. 00000 0. 000 0. 00
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PCN: 19668- Bl D ESTI MATE RUN 03/ 08/ 2017
PRQJECT: STR2871- 034 ESTI MATE NO 0001 09:17:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO500 CITY OF LAVAR WATER LI NE
0905 619-75100 12-Inch Val ve Insertion 1. 000 0. 000
EACH 0. 000 0. 00
21, 000. 00000 0. 000 0.00
0910 619-77206 6-1nch Restrained Coupling Adapter 6. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0915 619-77208 8-1nch Restrained Coupling Adapter 3.000 0. 000
EACH 0. 000 0. 00
550. 00000 0. 000 0. 00
0920 619-77212 12-1nch Restrained Coupling Adapter 6. 000 0. 000
EACH 0. 000 0. 00
770. 00000 0. 000 0. 00
0925 619-77400 Curb Stop and Box 6. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0930 619-78048 6 Inch Fire Hydrant 12. 000 0. 000
EACH 0. 000 0. 00
5, 400. 00000 0. 000 0. 00
0935 619- 80000 Cat hodi ¢ Protection 1. 000 0. 000
LS 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0940 623-00060 Hose Bi b 18. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0945 623-07008 1 Inch Water Meter 18. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00
0950 626- 00000 Mobi I'i zati on 0. 100 0. 000
LS 0. 000 0. 00
1, 220, 000. 00000 0. 000 0. 00
CAT 0500 CURRENT AMI  $ 1, 203, 026.00 $ 84, 000.00 $ 84, 000. 00
PRQJIECT TOTAL CURRENT AMI $ 12,910, 850. 00 $ 338,270.23% 338, 270. 03



